TECHNICAL STATUS REPORT

Work Assignment Number: SA

Date: November 21, 2011

TDD No.: TO-01-11-08-0018

Reporting Period: October 1 through 31, 2011

TDD Name: Kokomo Dump Site - SA

TDD Completion Date: September 30, 2012

EPA TDD/Task Manager: Shelly Lam

Percent Work Completed (Hours): 60.4%

TDD Manager: |||

TDD Type: CERCLA Fund Lead

Distribution: Sam Chummar, US EPA START Project Officer
Darlene McGary, US EPA START Contracting Officer
Raghu Nagam, START Program Manager

1. Progress Made This Reporting Period

START prepared validated analytical data tables for the Draft Site Assessment Report.

2. Problems Encountered and Resolved
None.
3. Deliverables Submitted
Deliverable Date Submitted

September Monthly report

October 27, 2011

4, Activities Planned Next Reporting Period

START will complete the draft site assessment report and submit to EPA.

5. Costs Incurred But Not Invoiced
None
6. Monthly Charges and Budget

START has expended []JLOE hours and

during the reporting period. The cumulative

expenditure through the reporting period invoiced is [JffLOE hours and $16,125.33. The
approved expenditure limit for the work assignment is 200 LOE hours and $20,000.






